
NML Worklist - FY12 (Oct. 2011 - Sept. 2012) 12/12/11

Milestone/
Completed Task Description Date Completed Responsible Person

Complete Tunnel Expansion
-   Sealcoat floor 12/11 Jerry
-   Outfit tunnel (electrical, LCW piping, cable tray, lighting etc.) Jerry/Kermit

Electrical Service Building
✔   Install MarvAir HVAC unit 12/11 FESS
✔   Install sprinkler system 12/11 FESS
✔   Build laser lab 12/11 Jerry/Jaimie/FESS
-   Procure and install racks, tray, etc. Kermit

  Install LCW to ESB Yurick/Kermit

Electrical Utility Upgrade
-   Re-distribute all power in NML to new switchboards 4/11/11- Kermit

High Energy Beam Dump
✔   Install absorbers and dump 7/12/11-12/5/11 Curtis/Craig
-   Design & procure RAW water system Yurick

  Install RAW water system & Piping Yurick
-   Design and fabricate vacuum windows Curtis

  

CMTF Building
✔   Take Beneficial Occupany 12/11 B.M.
-   Complete construction 1/12 B.M.
✔   Procure vacuum cleanroom and award contract 11/11 Lucy/Jerry

  Install vacuum cleanroom FESS
-   Specify and procure equipment for cleanroom (parts washer, ultrasonic tanks, etc.) Lucy/Ron
-   Install SLAC (CTI 4000) Refrigerator 3/11 Arkadiy

  Install TEV compressors Arkadiy
  Install ICW water piping to compressors Arkadiy
  Design and install concrete pad for PXIE Jerry/FESS
  Begin installation of PXIE cave Jerry
  Design building structure for PXIE Jerry/FESS

Electron Gun
-   Test gun windows 2/10/11- Ding/Dave

  Install window on gun Ding/Dave
-   Water and electrical for gun cavity and solenoids Kermit/Yurick
-   Assemble gun cavity and solenoids Rich
-   Install gun 5MW RF system John Reid

  Commission gun Mike Church

Injector Laser Lab
✔   Complete Construction of Laser Lab Room 11/11 FESS
-   Install electrical distribution Kermit
-   Procure and Install support tables Jaimie/Jerry
-   Install laser pipe to gun Ron

  Install interlock system ES&H
  Install and commission laser system Jaimie/Jin Hao

Low Energy Beamline (Injector)
-   Procure instrumentation needed for commissioning Manfred
-   Build magnet power supplies Kermit/George K./Steve Hayes
-   Design gun absorber, L.E. dump, RAW system Curtis/Yurick
-   Procure all vacuum equipment for Injector, including fast valves Lucy
-   Design and build support stands for instrumentation, magnets, etc. ????

  Installation of injector (beamtubes, magnets, vacuum, instrument) Jerry/Lucy/Ron

CC1
-   Remove from A0 & transport to MP9 Elvin/Mike McGee

  Rebuild (new cavity, tuner, and stand?) Elvin/Tug/Ken
  Install CC1 RF system John Reid
  Install CC1 at NML Jerry/Ron



  Cooldown CC1 Arkadiy
  Commission CC1 Elvin

CC2
-   Operate and carry out studies with CC2 Elvin/Yuriy

CM1
No   Add additional pumping to CM1 insulating vac. (3rd station) when CM is warm Lucy/Arkadiy/Ron
-   Long Pulse tests of CM1 Elvin/Brian/John
-   Complete CM1 insulating gate valve interlock system Kermit/Cryo/Ron
-   Complete Commissioning plan of CM1 Elvin
-   Commissioning and studies of all support systems (Cryo, LLRF, Controls, etc.) All

  Thermal Cycle CM1 1/12 Elvin/Cryo
  Test CM1 couplers cold ?? Elvin/TD
  Fire TSP's on warm coupler vacuum
  Turn off insulating vac. turbo pumps and monitor vac.
  Rebuild Vac. cart with mass-flow controller
  Swap CM1 with CM2 Jerry
  Change out isolator on 5MW RF system

  
CM2
  Install CM2 (refer to detailed plan for CM installation) Jerry
  Warm Conditioning Elvin
  Cooldown Cryo
  Cold Conditioning Elvin
  Full Operation Elvin

High Energy Beamlines
-   Procure instrumentation needed for commissioning Manfred
-   Build magnet power supplies Kermit/George K./Steve Hayes
-   Procure all vacuum equipment for Test Beamline Lucy

  Design and build support stands for instrumentation, magnets, etc. ????
  Installation of Test Beamline (beamtubes, magnets, vacuum, instrument) Jerry/Lucy/Ron

Auxillary Systems
-   Install gun and CC1 LCW piping Yurick

  Install LCW piping in new tunnel extension Yurick
  Install 3rd LCW pump?? Yurick/Craig

✔   Order new compressed air system Yurick
  Swap out compressed air system Yurick
  Bring Frick Compressor on-line Cryo

General/Misc.
✔   Resolve Televac vacuum controller problems or find alternative Ron/Lucy/Kermit
✔   Paint North end of NML high bay and new electrical/SB room Jerry
✔   Install TV cameras and monitors in cave Kermit/Wayne
-   Procure and install new building chiller-A/C system FESS

  Install new sink and drain in lower level of NML
  Procure shield blocks needed to complete NML cave Jerry

-   Design and begin fabrication? Of HOM absorbers for CM (warm and cold) Curtis/Oleg
-   Complete Rad. analysis of cave design and shielding assessment Mike Church
-   Continue development of MPS (loss monitors) Arden

  Build cave extension Jerry
  New interlock gates, fencing, etc. for cave extension Jerry/Craig
  Re-model/paint bathrooms at NML Jerry
  Add bathrooms to 2nd floor of NML?? Jerry/FESS
  Design & install climate controlled rack room on Laser Deck?? Jerry/FESS
  Install ESB Laser Lab HVAC System?? FESS


